

Date: 18 August 2023
File ref.: CPB-1005-LET-0259



Worley Services Pty Ltd
Craig Ramm
Engineer Representative
Level 1, 93-95 William Street
Perth WA 6000

Attention: Mr Craig Ramm

Dear Sir,

CONTRACT NO. WR/C/CC/1005
WESTERN RANGE PROJECT – MAIN INFRASTRUCTURE BULK EARTHWORKS
Clause 9.2 Notice of potential Variation
RE: VAR-0059/NOD-0059: Path to PC & ROM – Variation Update

With reference to Clause 9.2(b) of the General Conditions of the Contract and further to the previous notification issued regarding VAR-0059/NOD-0059: refer Letter CPB-1005-LET-0097, the Contractor acknowledges that they have already provided updates to the Engineer on the detailed financial breakdown about this Variation in the part of Dayworks submitted on 13 July 2023 via Aconex mail number CPB Con-PRCO-000208 refer letter CPB-1005-LET-0205

All breakdowns and supporting sheets are provided in the previous attached compressed file for this Variation. The submitted costs for it commenced prior to the date when the Contractor was verbally advised by the Company's senior management that Dayworks were to cease (22/06/2023).

Please advise if any further information or clarification is required, the Contractor is available to discuss as required.

Yours sincerely

CPB Contractors Pty Ltd

A handwritten signature in blue ink, appearing to be 'R Walford', written over a light blue horizontal line.

Richard Walford
Contractor's Representative