

Date: 17 October 2023
File ref.: CPB-1005-LET-0351

Attention: Craig Ramm, Engineer Representative
Worley Services Pty Ltd
Level 1, 93-95 William Street
Perth WA 6000

Dear Craig,

CONTRACT NO: WR/C/CC/1005
WESTERN RANGE PROJECT – MAIN INFRASTRUCTURE BULK EARTHWORKS
Clause 9.2 Notice of Variation; Clause 56.2(a) Notice of anticipated delay

REFERENCE: VAR-173/NOD-173:
VARIATION: Telstra Mobile Coverage

The Contractor refers to the above Contract. Capitalised words within this correspondence have the same meaning as in the Contract.

Notice of potential Variation - Clause 9.2	
Reasonably believes a Variation to the Works has occurred in the absence of a Direction by the Engineer.	
Details of Variation direction	
Reference	1. WR-SOW-Y-0003
Details	As per the scope of work, during stage 2, Telstra were to establish a temporary 4G satellite cell to provide coverage for the WR Production Hub and PC area. This has not occurred. The Contractor is in the process of procuring celti units into its vehicles as its needs Telstra coverage in WR Production Hub and PC Area for mobile phone and mobile tablet service.
The price of the Variation - Clause 9.1(c)	
The Contractor provides the following pricing for the performance of the Variation.	
Increase of	The Contractor is currently unable to determine in its opinion the impact of the Variation on the Contract Price. The Contractor however will further proceed with the works in accordance with the Details above to ensure ongoing communications. and shall proceed to prepare a detailed impact of the Variation on the Contract Price
Qualifications	

The Contractor trusts that this provides the requisite information to allow the Company to issue a Variation Direction, however, should there be any queries regarding this notice, please contact the undersigned.

The Contractor reserves all its rights under the Contract and at law.

Yours sincerely,

CPB Contractors Pty Ltd



Richard Walford

Contractor's Representative